


[bookmark: _Hlk78890740][image: ]Columbia River System (CRS) Fish Facility Design Review Work Group (FFDRWG)
USACE, Portland District (NWP) and Walla Walla District (NWW)
June 2025 Agenda
FFDRWG Files: https://public.crohms.org/tmt/documents/FPOM/2010/FFDRWG/CY2025/

[bookmark: _Hlk140502594][bookmark: _Hlk140502379][bookmark: _Hlk140502613]FFDRWG contact list - ** notify Chuck and Jake of any changes 	
BPA
Christine Petersen
Leah Sullivan
Ben Hausmann
Carolina Andes
Josh Ashline 
Tammy Mackey
NOAA
Trevor Conder
Kelsey Swieca
Chris Magel
Emi Melton
Kinsey Frick
USFWS
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Shelby Fowler
Joe Skalicky
States
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Ben Clemens (ODFW)
C. Morrill (WDFW)
Jonathan Ebel (IDFG)
Marika Dobos (IDFG)
CRITFC/Tribes
Tom Lorz (CRITFC)
Laurie Porter (CRITFC)
Greg Silver (CRITFC)
**Pete McHugh (CRITFC)
Aaron Jackson (CTUIR)
Ralph Lampman (YN)
Keely Murdoch (YN)
Tod Sween (NPT)
Jay Hesse (NPT)
Lyman Jim (CTWS) 
Casey Baldwin (CTCR)
Michael Karnosh (CTGR)
Lawrence Schwabe (CTGR)
Torey Wakeland (CTGR)
NPCC
Kris Homel
Kate Self
FPC
Erin Cooper
Noah Campbell
PSMFC
Gordy Axel
Darren Chase
Roger Clark
Mark Leonard
Scott Livingston
Nicole Tancreto
CENWD
Doug Baus
Tim Dykstra
Dan Feil
Cindy Studebaker
Lisa Wright
Sean Tackley 
Ian Chane
CENWP-PM
Ida Royer
Erin Kovalchuk
Mark Bierman
Nathan McClain
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Marie Adams
Jon Rerecich
David Trachtenbarg 
Scott Fielding
Courtney Hollins
CENWP-OD
Nick Bertrand (ODT)
Jeanette Flemmer (BON)
Tucker Gossett (BON)
Jase Owens (BON)
Becca Cates (BON)
Eric Grosvenor (TDA)
Jeff Randall (TDA)
Aaron Young (TDA)
David Miller (JDA)
Michael Lotspeich (JDA)
Laura Rickets (JDA)
Robert Wertheimer (FFU)
Patricia Madson (FFU)
Darren Gallion (FFU)
Kyle Tidwell (FFU)
CENWP-ENC
Aaron Litzenberg (HD)
Shari Dunlop (HD)
Chris Motti (HD)
Steve Schlenker (HD)
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Adam White (DE)
Collin Porter (DS)
Dan Penn (DM)
Cole Marfise (DM) 
Adam Jones (DG)
Nicholas Rillstone (DS)
Will Guest (DS)
CENWW-PM
Chuck Barnes
Ryan Ashcraft
Steve Sipe
Ricardo Walker
Brad Trumbo
Liana Aker
Michael Erickson
Karen Zelch
Kathryn Herzog
Jeremy Nguyen
CENWW-OD
Chris Peery
Tiffany Stoeckig-Dixon
Denise Griffith
Elizabeth Holdren
Ken Fone
Bobby Johnson
Deb Snyder
CENWW-ENC
Jon Renholds
Sean Milligan
Ryan Pestes
Travis Foster
John Lomeland
Ryan Laughery

NWP/NWW Updates
NWP JDA South fish pumps - Tim Ernster (PM), JDA Fisheries (FFDRWG)
Short-term interim repairs (O&M/FPOM)
Long-term full replacement of all three pumps (CRFM/FFDRWG)
Reminder of FFDRWG concerns related to sequencing of JDA fish pumps and JDA turbine replacement (Andes, BPA)
NWP TDA Backup AWS debris management – Marie Adams (PM), Mehdi Roshani (TL), Jake Macdonald (FFDRWG)
90% DDR completed April 2025.  Next milestone is plans & specs.
NWP BON Spillway rock mitigation – Marie Adams (PM), Adam Jones (TL), Jake Macdonald (FFDRWG)
Not currently on track for construction this Winter
Bradford Island and Cascades Island LPS pump upgrades (Kovalchuk/White)
Procuring equipment/supplies for construction this winter, pending BON Project capacity to perform the work.
NWP BON1 Ice & Trash PIT Detection – Mark Bierman (PM), Jeanette Flemmer (FFDRWG)
On track for installation as soon as Winter 2025-2026
NWP BON2 Submerged Traveling Screen (STS) Rehabilitation Phase 1a – Jeremy Nguyen (PM), Will Guest (TL), Jake Macdonald (FFDRWG)
PDT is developing alternatives to replace or rehab all 24 screens as well as procure one spare.  The original project was envisioned as a small cap effort. Due to previously executed work, there is a full drawing package and plans and specs that are near ready for advertisement. Therefore, the work envisioned in this project is to review the existing materials, update cost and schedule estimates, and proceed into construction.  One screen currently at Bonneville is from John Day and has a different construction.
Objectives:
· Review existing project documentation to ensure consistency with observed condition and need.
· Uniformity of devices and commonality of spare parts is a priority for the end user. During the Phase 1A the PDT will evaluate whether and how this objective can be achieved, as part of the overall alternatives analysis, with the intent of determining if interchangeability of parts is possible between all in service submerged traveling screens (inclusive of but not limited to STS in service at Bonneville and John Day). As the project proceeds the PDT will also determine an appropriate acquisition method for procurement.
· Determine if replacement or rehabilitation is the most effective alternative.
· Develop contract package for rehab or replacement of 24 STS depending on outcome of first objective.
· Obtain one spare STS.
Some types of questions the PDT may ask in a future FFDRWG:
· Any significant updates to STS design criteria since the FY16-FY17 timeframe?
· Should we consider any changes to the STS design based on B2FGE evaluations in recent years? 
· Incorporate a brush or anti-foul coating to help prevent mussel accumulation in the future?
NWP BON2 exit channel PIT detection for post-construction evaluation – Erin Kovalchuk (PM), Adam White (TL), Jake Macdonald (FFDRWG)
Preliminary results from the 2025 spring run will be available soon.  Final results from the 2025 passage season should be available by SRWG annual review in November.
NWP BON2 junction pool lamprey trap/LPS - Courtney Hollins (PM), Nicholas Rillstone (TL), Jake Macdonald (FFDRWG)
Project kicked off early FY25, however no significant design progress is expected the remainder of FY25.
NWP TDA North lamprey passage structure extension for volitional passage – Courtney Hollins (PM), Nicholas Rillstone (TL), Jake Macdonald (FFDRWG)
Project kicked off early FY25, however no significant design progress is expected the remainder of FY25.
NWP JDA North lamprey passage structure extension for volitional passage – Courtney Hollins (PM), Nicholas Rillstone (TL), Jake Macdonald (FFDRWG)
Project kicked off early FY25, however no significant design progress is expected the remainder of FY25.
NWP JDA North lamprey passage structure water supply improvements – Erin Kovalchuk (PM), Stacy Jensen (TL), JDA Fisheries (FFDRWG)
Construction is complete and operating as intended.  Ready to remove from FFDRWG agenda.
[bookmark: _Hlk141274103]NWP prototype floating adult lamprey collector for tribal translocation, aka. “FALCON” (*partner project; not a USACE design) – Ralph Lampman (TL), Jake Macdonald (FFDRWG)
Lab testing at Bonneville Hatchery through August 2025
In-river test at BON2 South downstream entrance area planned for Summer 2026	 
NWW updates
NWW IHR Turbine Cooling Water Exclusion - Karen Kelly(PM), Chuck Barnes (Bio)
Continue evaluating using monthly strainer counts.
ROV inspection in scroll case occurred 24 July. No issues found with exclusion device.
Chuck will coordinate with Ops to plan for a test this winter to look at cooling water operation procedures when lamprey are present.
NWW LLA Adult Ladder Turn Pool Gate - Greg Linklater (PM), Chuck Barnes (Bio)
Scheduled for install next winter work window.
NWW MCN Avian deterrence – Karen Kelly (PM), Ryan Ashcraft (Bio)
Conceptual Design Evaluation Draft Report sent by Ryan Ashcraft on 8/13.  Please provide comments to Ryan, Jake, or Chuck by COB August 26th. We look forward to your feedback.
NWW MNA PIT Detection – Kat Herzog (PM), Chuck Barnes (FFDRWG)
Finalizing USACE EDR effort, plan to go to design phase in FY26. EDR will be sent to FFDRWG for review in September.
NWW John Day Dam and Snake River Ladder Cooling – Karen Kelly (PM), Ryan Laughery (TL), Ryan Ashcraft (FFDRWG)
Draft Fishway Cooling Alternative Analysis Report sent by Ryan Ashcraft on 7/30. Please provide comments to Ryan, Jake, or Chuck by COB August 15th. We look forward to your feedback.
Upcoming meetings and field trips
Fish Facilities Design Review Work Group (FFDRWG) = first Thursday of every month (contact Jake Macdonald and Chuck Barnes if you need an invitation).
Thursday 9/4/25 @ 09:00
Fish Passage Operation & Maintenance (FPOM) Work Group = second Thursday of every month = (contact Patricia Madson and Chris Peery if you need an invitation).
Thursday 8/14/25 @ 09:00 and Thursday 9/11/25 @ 09:00
Studies Review Work Group (SRWG) FY 2026 Planning Cycle: https://public.crohms.org/tmt/documents/FPOM/2010/SRWG/FY26AFEPplanning/
FY26 SRWG planning cycle kickoff meeting - Tuesday 2/18/25.
FY26 SRWG research summary review and development meeting – Thursday 3/6/25.
FY26 SRWG research summary scoring meeting – Thursday 5/1/25.  Location: Webex
FY26 SRWG preliminary proposal review meeting – Thursday 7/3/25.  Location: Walla Walla & Teams
FY26 SRWG final proposal review meeting – Friday 8/29/25.  Location: TBD 
Upcoming Field Trips:
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