
Water Management Plan	Appendix 3
Introduction to Timeline

The timeline given below shows the approximate starting and end times of actions and events included in this year’s Water Management Plan. It is designed to give a sense of when various actions occur.  Dates are approximate and subject to change. Also note actions shown may not occur.
Project Abbreviations LIB – Libby
HGH – Hungry Horse LWG – Lower Granite LGS – Little Goose
LMN – Lower Monumental IHR – Ice Harbor
MCN – McNary JDA – John Day TDA – The Dalles BON – Bonneville
TMT – Technical Management Team DWR – Dworshak
PRD – Priest Rapids ALF – Albeni Falls GCL – Grand Coulee
RCC – Reservoir Control Center RFC – River Forecast Center USBR – US Bureau of Reclamation
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	ID
	Task Name
	Start
	Finish

	1
	LIB Operate to Minimum Flows / Ramp Rates
	10/1/25
	9/30/26

	2
	HGH Operate to Minimum Flows / Ramp Rates
	10/1/25
	9/30/26

	3
	TMT Assess Potential of Providing Flow for Chinook Below BON
	10/1/25
	11/30/25

	4
	TMT Assess Potential of Providing Flow for Chum Below BON
	10/1/25
	11/30/25

	5
	TMT Preliminary Discussions of FRM/Water Supply / Refill
	10/1/25
	10/1/25

	6
	Albeni Falls Fall / Winter Draw Down to MCE 
	09/20/25
	11/15/25

	7
	Hanford Reach / Vernita Bar Flows Set (Non-BiOp)
	10/1/25
	11/26/25

	8
	DWR Operate at Minimum Outflow/FRM
	10/1/25
	12/31/25

	9
	PRD Vernita Bar Protection Flows (Non-BiOp)
	11/26/25
	5/9/26

	10
	LIB Storage May be Used to Support Chum Flows
	11/2/25
	2/23/26

	11
	ALF Storage May be Used to Support Chum Flows
	11/2/25
	2/23/26

	12
	GCL Storage May be Used to Support Chum Flows
	11/2/25
	2/23/26

	13
	BON Provide Chum Tailwater
	11/1/25
	4/10/26

	14
	TMT Determine Winter / Spring Chum Flow Levels
	11/1/25
	4/10/26

	15
	HEPB Determine FRM / Refill Strategies
	12/1/25
	4/16/26

	16
	HEPB Determine FRM Shifts
	12/1/25
	4/16/26

	17
	LIB Operate to FRM Curve
	12/1/25
	6/30/26

	18
	DWR Operate to FRM Curve/VDL
	12/1/25
	6/30/26

	19
	ALF Operate to FRM Curve/FWPO
	9/10/25
	6/22/26

	20
	GCL Operate to FRM Curve/VDL
	1/1/25
	4/30/26

	21
	HGH Operate to FRM Curve/VDL
	10/1/25
	4/30/26

	22
	ARDB Whitefish Flows (non-BiOp)
	12/1/25
	1/31/26

	23
	TMT Preliminary Coordination of Zero Generation Operations
	11/17/25
	2/28/26

	24
	1 MAF Treaty Flow Augmentation Filling (to be determined)
	1/1/26
	4/25/26



	ID
	Task Name
	Start
	Finish

	25
	RFC January Final Forecast
	1/5/26
	1/5/26

	26
	TMT Begin Spring Transport Discussions
	3/1/26
	3/1/26

	27
	TMT Mid-C Flows Discussions 
	4/1/26
	5/15/26

	28
	RFC February Final Forecast
	2/3/26
	2/3/26

	29
	USBR Min. Flows from HGH and at Columbia Falls Set
	3/1/26
	3/1/26

	30
	RFC March Final Forecast
	3/3/26
	3/3/26

	31
	Reclamation Reports Est. of Upper Snake Augmentation Volumes
	3/1/26
	6/30/26

	32
	PRD Hanford Reach Protection Flows (non-BiOp)
	11/26/26
	6/28/26

	33
	ARDB Trout Spawning Flows (non-BiOp)
	4/1/26
	6/28/26

	34
	LWG Spring Flow Objective
	4/3/26
	6/20/26

	35
	RFC April Final Forecast
	4/5/26
	4/5/26

	36
	LIB at April 10 Elevation Objective
	4/10/26
	4/10/26

	37
	GCL at April 10 Elevation Objective
	4/10/26
	4/10/26



	ID
	Task Name
	Start
	Finish

	38
	DWR at April 10 Elevation Objective
	4/10/26
	4/10/26

	39
	HGH at April 10 Elevation Objective
	4/10/26
	4/10/26

	40
	MCN Spring Flow Objective
	4/10/26
	6/30/26

	41
	PRD Spring Flow Objective
	4/10/26
	6/30/26

	42
	LIB Sturgeon Pulse
	5/16/26
	6/30/26

	43
	1MAF Flow Augmentation Release 
	4/10/26
	7/29/26

	44
	RFC May Final Forecast
	5/4/26
	5/4/26

	45
	Volume Forecast to Determine Sturgeon Pulse Volume
	5/1/26
	5/1/26

	46
	RFC June Final Forecast
	6/3/26
	6/3/26

	47
	TDA Summer Flow Objective
	6/7/26
	6/7/26

	48
	DWR Temperature Modeling and Release Strategy
	6/15/26
	6/15/26

	49
	LWG Summer Flow Objective
	6/21/26
	8/31/26

	50
	LIB Refill 
	6/20/26
	7/30/26

	51
	GCL Refill and July 4th Operation coordinated in-season
	6/30/26
	7/31/26

	52
	DWR Refill by about June 30 or earlier in dry 
years 
	6/1/26
	6/30/26

	53
	HGH Refill ~June 30
	6/30/26
	6/30/26

	54
	ALF Refill by June 30
	6/30/26
	6/30/25

	55
	GCL Operate to Meet Summer Flow Objectives
	7/1/26
	8/31/26



	ID
	Task Name
	Start
	Finish

	56
	DWR Operate to Meet Tailrace Water Temperature at LWG
	6/20/26
	8/31/26

	57
	MCN Summer Flow Objective
	7/1/26
	8/31/26

	58
	GCL Operate Banks Lake 5 ft. from full or lower, and integration of Odessa Subarea Partial Groundwater Replacement Project adjustment
	7/1/26
	8/31/26

	59
	LIB Bull Trout Minimum Flow
	7/1/26
	9/30/26

	60
	RFC July Final Forecast
	7/6/26
	7/6/26

	61
	DWR Draft no lower than Elevation 1535 feet
	8/31/26
	8/31/26

	62
	GCL Summer Draft Limit 1280 or 1278 ft., and integration of Lake Roosevelt Incremental Storage Release Project adjustment 
	8/31/26
	8/31/26

	63
	LIB Summer Draft to End of September Elevation
	9/30/26
	9/30/26

	64
	HGH Operate to Summer Draft Limit 3540 ft to 3550 ft.
	6/30/26
	9/30/26

	65
	DWR Draft to elevation 1520 feet
	9/30/26
	9/30/26

	66
	GCL Fall Refill to Elevation 1283 ft. (non-BiOp)
	9/1/26
	10/31/26



